
 
OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 11/05/05 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  Week 14 

 
Name:  Sam Serpa 

 
Title: Construction Manager 

 
Company Name & Address: TN & Associates 
 
 
Phone: (805) 585-2110 

 
Fax: (805)585-2111 

 
Reporting Period: 10/30 – 11/05 
 
Percent field work completed: 94% 
 
Percent project completed: 37% 
 
Summary of work completed on site: 
 

• In general, all well vault pits have hand-dug out. Well vaults 
installed and lines plumbed into well vault.  

• The following wells vaults were backfilled and the soil around the 
vaults compacted DA-4, DB-4, DAB-6, DA-12, DB-12, DA-11, DB-11, PC-2, 
DA-10, and DB-10.  

• Plumbing was mostly completed at DA-4, DB-4, and DAB-6 (minor 
adjustments remain). 

• Plumbing was partially completed for DA-8 is 90%, DA-11 is 90%, DB-10 
is 40%, DA-10 is 50%, DB-12 is 50%, and DA-12 is 90%.  These wells are 
awaiting fittings to complete. Fittings should arrive on 11-7-05.  

• General site clean up was done and is on going. Organized remaining 
construction materials, removed construction and demolition debris via 
roll off container in accordance with Waste Management Plan.  

• Continued monitoring of stormwater/erosion control BMPs in 
accordance with City requirements.   

 
 
Summary of work completed off site: 
 
None. 
                                                                           

 
Explanation of deviation from work plan (including modifications and schedule 
slippages): 
 
None. 
 
 
Recommendations:   
 
 
Focus on completion of well vaults in the Park area.  
 
 
 
Key personnel changes: 
 
None. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT’D. 
 
Work anticipated to be performed the following week: 
 
  Continue well vault installations, prioritizing completion of vaults in the 
Park Area. Start construction of plumbing to well heads inside vaults (Deep 
wells only).   
 
 
 
Unit price quantities reached to date: 
 

Unit Priced Item 
 

Unit 
 

Quantity to 
Date 

 
Quantity Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Office Trailer Ea 1 Out on 11/02 

8x20 Storage Container 
Refurbished 

Ea 1 1 

8x40 Storage Container 
Refurbished 

Ea 1 1 

Andy Gump Portable 
Restroom 

Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with 
Deluxe Kit 

Ea 1 1  

Weather Station Ea 1 Out on 11/01 

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 
Digital Camera 

Ea 1 1 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in-
One 

Ea 1 1 

200a Overhead Meter Pole Ea 1 1 

Forklift JCB 520 Ea 2         2 

Light Tower Ea 1 1 

Plate Compactor MQ 
MVC90H 

Ea 1 1 

2 of 3 



OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT’D. 

Water Tank (poly) Ea 1 1 

Concrete Mixer Ea 1 1 

DeWalt 6KW Generator Ea 1 1 

Water Tank Trailer Ea In on 11/02 1 

 
Other remarks: 
 
None. 
 
 
Signature:    
 
Sam Serpa – Construction Manager 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 11/12/05 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  Week 15 

 
Name:  Sam Serpa 

 
Title: Construction Manager 

 
Company Name & Address: TN & Associates 
 
 
Phone: (805) 585-2110 

 
Fax: (805)585-2111 

 
Reporting Period: 11/06 – 11/12 
 
Percent field work completed: 94% 
 
Percent project completed: 37% 
 
Summary of work completed on site: 
 

• In general, worked on finishing the plumbing into remaining well 
vaults. Continued to backfill and compact the soil around well vaults 
that have been plumbed.  

• The following well vaults were backfilled and the soil around the 
vaults was compacted this week: MW-24-140, DB-11, PB-6 (remote 
vault), and DA-11. Also backfilled with ¾” crushed rock around and 
over PA-2 well head.  

• Plumbing was mostly completed at PA-2, DA-8, DB-8, DA-11, DB-11, DA-
12, DB-12, and DA-10. All these wells listed are 100% plumbed (minor 
adjustments remain). 

• Removed vault over PC-2 to raise the well vault 13” higher than 
previously. Change on grade requires this vault to be modified. 

• General site clean up was done and is on going next week. Organized 
remaining construction materials. Removed construction and demolition 
debris via roll off container in accordance with Waste Management 
Plan.  

• Continued monitoring of stormwater/erosion control BMPs in 
accordance with City requirements.   

 
 
 
 
Summary of work completed off site: 
 
None. 
 
 

 
Explanation of deviation from work plan (including modifications and 
schedule slippages): 
 
None. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT’D. 
 
Recommendations:   
 
Focus on completion of well vaults in the Park area and demobilization for 
next week.  
 
 
Key personnel changes: 
 
None. 
 
Work anticipated to be performed the following week: 
  Continue well vault installations and site clean up for demobilization 
next week.   
 
 
 
Unit price quantities reached to date: 
 

Unit Priced Item 
 

Unit 
 

Quantity to 
Date 

 
Quantity 

Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Storage Container 
Refurbished 

Ea 1 1 

8x40 Storage Container 
Refurbished 

Ea 1 1 

Andy Gump Portable 
Restroom 

Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with 
Deluxe Kit 

Ea 1 1  

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 
Digital Camera 

Ea 1 1 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in-
One 

Ea 1 1 

200a Overhead Meter Pole Ea 1 1 

Forklift JCB 520 Ea 2         2 

Light Tower Ea 1 1 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT’D. 

Plate Compactor MQ 
MVC90H 

Ea 1 1 

Water Tank (poly) Ea 1 1 

Concrete Mixer Ea 1 1 

DeWalt 6KW Generator Ea 1 1 

Water Tank Trailer Ea 1 1 

 
Other remarks: 
 
None. 
 
 
 
 
 
 
 
Signature:    
 
Sam Serpa – Construction Manager 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 11/19/05 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  Week 16 

 
Name:  Sam Serpa 

 
Title: Construction Manager 

 
Company Name & Address: TN & Associates 
 
 
Phone: (805) 585-2110 

 
Fax: (805)585-2111 

 
Reporting Period: 11/13 – 11/19 
 
Percent field work completed: 94% 
 
Percent project completed: 37% 
 
Summary of work completed on site: 
 

• In general, worked on completing the installation of well vaults and one 
condensate sump vault and connecting plumbing to the vaults. All well 
vaults and plumbing were completed on 11-16-05.  Worked demobe’ing 
facilities until next phase.  

• Removed the vault over PD-6 to raise the well vault 6” higher than 
previously. Change on grade required this vault to be modified. 

• Started installing the vault over condensate sump near PD-3. The 
condensate sump vault will be completed on 11-21-05. 

• Inventory for all materials and equipment on site was completed. 
Prepared to move the inventory from the site to storage. 

• General site clean up was done and is on going. Organized remaining 
construction materials.  

• Prepare site for demobilization 
• Continued monitoring of stormwater/erosion control BMPs in 

accordance with the city requirements.   
 
 
Summary of work completed off site: 
 
None. 
 

 
Explanation of deviation from work plan (including modifications and schedule 
slippages): 
 
Condensate sump and groundwater sump cannot be completed prior to the 
Thanksgiving Holiday.  See recommendation below. 
 
 
Recommendations:   
 
Condensate sumps and groundwater sump should be completed by a subcontractor 
under one mobilization to take place in December prior to anticipated January 
rain. 
 
 
Key personnel changes: 
Laid-off two laborers on Friday 11/18/05.  Two laborers remain for final week 
under this phase.     
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 
 
Work anticipated to be performed the following week: 
   
Demobilize the site and move the remaining inventory to the storage.  Complete 
condensate sump vault near PD-3.    
 
 
Unit price quantities reached to date: 
 

Unit Priced Item 
 

Unit 
 

Quantity to 
Date 

 
Quantity Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Storage Container 
Refurbished 

Ea 1 1 

8x40 Storage Container 
Refurbished 

Ea 1 1 

Andy Gump Portable 
Restroom 

Ea 1 1 

Temporary Fence Ea 1 1 

Mini Rae 2000 PID with 
Deluxe Kit 

Ea 1 1  

Water Level Indicator Ea 1 1 

Nikon Coolpix 7900 
Digital Camera 

Ea 1 1 

Canon ZR300 Mini DV Ea 1 1 

Lexmark 4200 All-in-One Ea 1 1 

Lexmark 816 Printer Ea 1 1 

Canon Super G3 All-in-
One 

Ea 1 1 

200a Overhead Meter Pole Ea 1 1 

Forklift JCB 520 Ea 2         1 off on 11-18-05 

Light Tower Ea 1 1 

Plate Compactor MQ 
MVC90H 

Ea 1 Off on 11-18-05 

Water Tank (poly) Ea 1 Off on 11-18-05 

Concrete Mixer Ea 1 Off on 11-18-05 

DeWalt 6KW Generator Ea 1 Off on 11-18-05 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

Water Tank Trailer Ea 1 Off on 11-18-05 

 
Other remarks: 
 
None. 
 
 
 
 
 
 
 
 
 
 
 
 
Signature:    
 
Sam Serpa – Construction Manager 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 11/26/05 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  Week 17 

 
Name:  Sam Serpa 

 
Title: Construction Manager 

 
Company Name & Address: TN & Associates 
 
 
Phone: (805) 585-2110 

 
Fax: (805)585-2111 

 
Reporting Period: 11/20 – 11/26 
 
Percent field work completed: 100% 
 
Percent project completed: 37% 
 
Summary of work completed on site: 
 

• Worked on completing the installation of the condensate sump 
near PD-3. The condensate sump was 100% completed on 11-21-05. 

• Demobilized site for construction phase break.  Re-
mobilization expected to take place in February 2006 for the 
construction of the treatment compound.  Demobilization tasks 
included: 

- Performed general clean-up and disposal of construction 
debris. 

- Inventoried all equipment (Inventory is included in 
attached spreadsheet) 

- Moved equipment to storage, with the exception of office 
trailer and several items that will be used during 
interim. 

• General site clean-up was done by 2 laborers.  
• All rental equipment were called off before Wed. 11-23-05.  

Vendors scheduled pick-up for week of Nov. 28. Items to be 
picked up include: Dumpster – Consolidated Disposal Service, 
Andy Gump Toilet, Storage Containers – Southwest, Fuel Tank – 
Dion and Sons, Forklift and Light Tower – United Rental.  

• Security will be kept onsite until all equipment has been 
picked up by provider and pipe returned. 

• Monitoring of storm water/erosion control BMPs was terminated 
since demobilization, but will require inspection after rain 
events. 

 
 
Summary of work completed off site: 
 
Moved equipment to storage unit and Ventura office. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT’D. 
 
Explanation of deviation from work plan (including modifications and 
schedule slippages): 
 
None. 
 
 
Recommendations:   
 
Cancel site security following removal of all equipment and pipe from the  
 
site – anticipated to be on Dec. 5. 
 
Subcontract for condensate sump and groundwater sump installation in 
December. 
 
 
Key personnel changes:  Laid-off final two laborers after Wednesday 
11/23/05. 
 
 
Work anticipated to be performed the following week: 
   
Confirmation of equipment and pipe pick up. 
 
 
Unit price quantities reached to date: 
 

Unit Priced Item 
 

Unit 
 

Quantity to 
Date 

 
Quantity 

Anticipated 

12x49 Office Trailer Ea 1 1 

8x20 Storage Container 
Refurbished 

Ea 1 Off on 11-30-05 

8x40 Storage Container 
Refurbished 

Ea 1 Off on 11-30-05 

Andy Gump Portable 
Restroom 

Ea 1 Off on 11-23-05 

Temporary Fence Ea 1 1 

200a Overhead Meter Pole Ea 1 1 

Light Tower Ea 1 Off on 11-22-05 

 
Other remarks: 
 
None. 
 
 
Signature:    
 
Sam Serpa – Construction Manager 
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